
Office of the Purchasing Agent

Collin County Administration Building

Contract Change Order Four (4) 2300 Bloomdale Rd, Ste 3160

McKinney, TX 75071

972-548-4165 

Vendor: Schmoldt Construction, Inc. Contract Construction, Myers Park Amphitheater

Attn Cary Schmoldt  and Toilets

5797 CR126 Suite A Contract No. 09298-11

Celina, TX 75009 Effective Date 12/7/2012

Awarded by Court Order No.: 2012-238-04-23

Change Order 1 Court Order No.: FYI

Change Order 2 Court Order No.: FYI

Change Order 3 Court Order No.: FYI

Change Order 4 Court Order No.: FYI

PCO8 Electric hand dryers to replace paper towel dispensers 2,719.20$    

PCO9 Install charge for water meter 946.00$       

PCO10 Utility line locators for underground utilities 2,349.00$    

PCO11 Change of light fixture for stone steps 3,896.20$    

Acceptance of value engineering proposal from electriction: Vandal proof lights (7,400.00)$   

The original (contract sum) was $727,000.00

Net Change to Change Order(s) 

PREVIOUS Change Order No.      1 600.00$       

PREVIOUS Change Order No.      2 3,093.50$    

PREVIOUS Change Order No.      3 9,853.40$    

CURRENT Change Order No.      4 2,510.40$    

Total change orders to date: 16,057.30$  

The new (contract sum) including this Change Order will be: $743,057.30

Except as provided herein, all terms and conditions of the contract remain in full force and effect 

and may only be modified in writing signed by both parties.

ACCEPTED BY: ACCEPTED AND AUTHORIZED BY

AUTHORITY OF COLLIN COUNTY

Schmoldt Construction, Inc. COMMISSIONERS’ COURT

Collin County Administration Building

5797 CR126 Suite A 2300 Bloomdale Rd, Ste 3160

Celina, TX 75009 McKinney, Texas  75071

See PCOs dated 11/12,11/13,11/14,12/6

SIGNATURE Michalyn Rains, CPPO, CPPB

TITLE: Purchasing Agent

DATE: DATE: 

                            YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT


